Team 22 Status Report 5

Section 1: Goals from a week ago

- Complete Sprint 5 create an MVP or minimum viable product
 - Used Flask Assignments 1-5 to help create MVP
- Start the development of the design
- Start the implementation of flask into product

Section 2: Progress made this week

- Updated Trello page
- Created a Minimum Viable Product (MVP) for QA app
- Updated and pushed all items needed for MVP and team status reports to GitHub
- Started discussing how to implement future features

Section 3: Plans & Goals for next week

- Complete Sprint 6 Adding features
 - Upvote/downvote
 - Search (possibly)
 - o Images
- Add User Accounts and associated models to current implementation of our app
- Start determining how to implement certain features for our application

Section 4: Instructional Team Meeting Agenda

N/A